
Pollution/Situation Report Profile Page 1 of 3 

All PQL/SITREP's for this site North Plant MGP 
Waukegan, IL - EPA Region V 

POLREP #2 
Progress 

- " PoLSitiops | 

Printer Friendly Version 

EPA RECORDS CENTER REGION 5 u s ENVIRONMENTAL PROTECTION AGENCY 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #2 
Progress 
North Plant MGP 
05KT 
Waukegan, IL 
Latitude: 42.3737150 Longitude: -87.8243880 

To: 
From: 
Date: 
Reporting Period: 

Jaime Brown, OSC 
11/29/2013 
07/08 through 11/23 

1. Introduction 
1.1 Background 

Site Number: 05KT 
D.O. Number: 
Response Authority: CERCLA 
Response Lead: PRP 
NPL Status: Non NPL 

Mobilization Date: 5/6/2013 
Demob Date: 
CERCLIS ID: ILD984807990 
ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 4/8/2013 
Response Type: PRP Oversight 
Incident Category: Removal Action 
Operable Unit: 
Start Date: 5/6/2013 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

1.1.1 Incident Category 
Manufacturing/processing/maintenance - oil and gas refining 

1.1.2 Site Description 
The North Plant site is composed of three parcels (parcels 1, 2, and 4). The former MGP was located on 
parcel 1. 

1.1.2.1 Location 
The Site is located on vacant land at 849 Pershing Road, Waukegan, Lake County, Illinois. The 
geographical coordinates for the Site are Latitude 42.3737 north and Longitude -87.8246 west. The Site 
is bounded to the north by Dahringer Road, on the west by Pershing Road, on the east by the Elgin, 
Joliet & Eastern Railroad, and to the south by property owned by A.L. Hansen Manufacturing Company. 
The Site is located about one-half mile west of Lake Michigan. 

1.1.2.2 Description of Threat 
Past data indicates the presence of TCLP benzene concentrations exceeding 0.5 mg/l in addition to 
concentrations exceeding the 540 mg/kg RML. Depth to groundwater in the area varies from 2-5 feet 
below ground surface. Groundwater flows east towards Lake Michigan and organics contained in the 
DNAPL may leach into the groundwater and migrate to Lake Michigan. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
Several site investigations have occurred at the Site since 1990. Analytical results from historical 
samples in the proposed removal areas indicate the presence of elevated concentrations of polynudear 
aromatic hydrocarbons (PAH) and VOCs in the DNAPL present in both the surface and subsurface. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
On April 8, 2013, EPA executed an Administrative Order by Consent (AOC) under Sections 104, 106(a), 
107, and 122 of the Comprehensive Environmental Response, Compensation and Liability Act. 
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2.1.2 Response Actions to Date 
To date, North Shore Gas has notified EPA of its designated contractor and project coordinator. 
Additionally, North Shore Gas mobilized to the Site and ; 

• Implemented site security measures 
• Constructed a tracking pad and temporary access roads 
• Implemented the applicable portions of the air monitoring 
• Completed assembly of water treatment syatem 
• Initiated excavation and demolition of subsurface foundations/structures 
• Disposed of 40,792 tons of soil and debris at Countryside Landfill 
• Began ISS process and stabilized 58,807 cubic yards to date 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
EPA executed Docket No. V-W-13 C-009, an AOC with North Shore Gas on April 8,2013. 

2.1.4. Progress Metrics 

Milestone Date Due Date Done 
Effective Date (ED) 4/8/2013 
Contractor Notification 4/22/2013 4/26/2013 
Project Coordinator Notification 4/22/2013 

4/26/2013 
Site Preparation 7/24/2013 7/11/2013 
Remove subsurface structures 7/24/2013 8/5/2013 

. Install erosion controls 7/01/2013 5/10/2013 
ISS work 7/24/2013 8/1/2013 
Site demobilization 

2.2 Planning Section 
2.2.1 Anticipated Activities 
The following sections discuss planned response activities and next steps. 

2.2.1.1 Planned Response Activities 
During the next reporting period North Shore Gas will continue to follow the activities laid out in the 
Removal Action Work Plan. 

2.2.1.2 Next Steps 
North Shore Gas will continue excavation of subsurface structures and ISS activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable (NA) 

2.4 Finance Section 
No information available at this time. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
EPA has approved the HASP approved by North Shore Gas. 

2.5.2 Liaison Officer 
NA 

2.5.3 Information Officer 
NA 

3. Participating Entities 
3.1 Unified Command 
NA 

3.2 Cooperating Agencies 
IEPA 

4. Personnel On Site 
NA 

5. Definition of Terms 
No information available at this time. 

6. Additional sources of information 
6.1 Internet location«{ additional information/report 
Additional information can be found at www.epaosc.org/northplant. 

6.2 Reporting Schedule 
The next PolRep will be issued in January 2014. 

7. Situational Reference Materials 
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